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CONSTRUCTION ACTIVITIES

The contractor (High Desert Aggregate & Paving (HDAP)) continues
placement and compaction of select borrow through the subdivision
(west end of Skyliners Road) building subgrade.

Shaping slopes in Sno-Park
parking area.

Installation of utility conduits across the
roadway.

UPCOMING WORK
HDAP anticipate continuing clearing and grubbing operations east of
FR400. In addition, roadway embankment, subexcavation and placement
of select borrow will continue. The contractor could be placing the aggregate
base material (grading D) material for the pavement structure towards the
end of next week. Base and select borrow material will be hauled to the
project throughout the week. Please be aware of road building equipment
in the area of the subdivision next week.

' TRAFFIC GUIDANCE

Please use caution in the construction zones. Minor traffic delays.
HDAP will not be performing construction operations on the roadway
Friday, May 22" and Monday, May 25" due to Memorial Day weekend.

PROJECT INFORMATION

Contractor:

HIGH DESERT AGGREGATE
& PAVING INC.
TERREBONNE, OR

Start Date:
APRIL 13, 2015

Completion Date:
AUGUST 10, 2016

Award Amount:;
$7,938,230.60

CONTACT INFORMATION

Contracting Officer:

Paul Akehurst
Project Engineer (COTR)

Phone: (541)408-9335
Email: Paul.Akehurst@dot.gov

Office/Mailing Address:
19800 Village Office Ct. Ste 100
Bend, OR 97702
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